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STAFF DRAFTING 
WORK PRODUCT:

PHASE 1

CC MTG:  
REVIEW/ADOPT 
AMENDMENTS

STAFF PREPARES 
ZONING AND 
SPECIFIC PLAN 
AMENDMENTS

STAFF REFINES 
WORK PRODUCT:

PHASE 2

PC MTG:
REC. TO CC ON 
AMENDMENTS

AD HOC SUBCOM. MTG #5:
REVIEW COMBINED WORK PHASES 1‐3

STAFF REFINES 
WORK PRODUCT:

PHASE 3

AD HOC SUBCOM. MTG #4:
REVIEW PHASE 3 DRAFT

STAFF COMPILES 
WORK 

FROM PHASES 1‐3

PC MTG:
INTRODUCE PROJECT; 

ASSIGN AD 
HOC SUBCOM.

AD HOC SUBCOM. MTG #2:
REVIEW PHASE 1 DRAFT

STAFF DRAFTING
 WORK PRODUCT:

PHASE 2

AD HOC SUBCOM. MTG #1:
REVIEW PROJECT AND TIMELINE

AD HOC SUBCOM. MTG #3:
REVIEW PHASE 2 DRAFT

PC MTG:
REVIEW DRAFT 
AMENDMENTS

STAFF REFINES 
WORK PRODUCT:

PHASE 1

STAFF DRAFTING 
WORK PRODUCT:

PHASE 3


